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Summary 

During August, the principal activities for Boston Fusion were related to the preparation for, and 
attendance at, the ONR Proactive Decision Support Coordination Workshop 2014. Summaries of these 
activities appear in the subsequent section. 

Note that, as the first status report, we have included all activities from project initiation (28 July 2014). 

Progress During Reporting Month 

During the month of August, Boston Fusion conducted the following activities for PDS: 

• Prepared for the ONR PDS Coordination Workshop. Reviewed proposed technical approach and 
created presentation material in conjunction with our PDS teammate, Aptima. 

• Reviewed technical documents from other PDS Coordination Workshop participants, read-ahead 
versions of operational use case presentations, and material in Naval Doctrine Publication 1, as 
provided by ONR. 

• Attended the ONR PDS Coordination Workshop 29-31 July 2014. Presented prepared material, 
participated in breakout group discussions, and coordinated with associate PDS contractors. 

Plans for Next Month 

During the month of September, we plan to do the following activities for PDS: 

• Begin development of a narrative describing the potential benefits of the Info-Cognitive 
Proactive Decision Support (InfoCog) technology. 

• Begin development of a notional technology roadmap that describes the required technology 
necessary for InfoCog to become viable. 

• Begin development of a technology space characterization to identify the needs and 
requirements for decision support technology for PADS, and describe how PDS technologies 
cover subsets of that space, in preparation for defining workshop objectives. 

• Hold meeting(s) with Pacific Science and Engineering (PS&E) to initiate timeline development 
and plans for PADS workshop. 

Meetings and Teleconferences 

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting 
month in support of the PDS effort. 
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Table 1. Significant meetings and conferences during current reporting period 

Date Location Participants  Purpose 

29-31 Jul 2014 Arlington VA Thomas Allen 
Dr. Connie Fournelle 
Dr. Kendra Moore 

Participate in the ONR 
Proactive Decision Support 
Coordination Workshop 

 

Anticipated Problems 

No current problems. 

Financial 

Table 2. Project Financial Status 

Current 
Expenditures 

Cumulative 
Expenditures 

Total Contract 
Value 

Funding Estimate to 
Complete 

$45,698 $45,698 $149,988 $149,988 $104,290 
 
Note that, as this is the first status report, “Current Expenditures” includes all costs from the start of the 
project. 

Schedule of Deliverables 

Table 3. Project Deliverable Status 

CDRL CLIN Deliverable Due Date Delivery 
Date 

A001 0001 PI Meeting Slides 8/5/14 7/30/14 

B001 0002 Progress Report #1 w/SF-298 8/31/14  

B001 0003 Progress Report #2 w/SF-298 9/30/14  

B001 0004 Progress Report #3 w/SF-298 10/31/14  

B001 0005 Progress Report #4 w/SF-298 11/30/14  

C001 0006 Final Report and Briefing w/SF-298 12/31/14  
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